

PK1-003 Project+

CompTIA CompTIA Project+ Certification (BETA Exam)


Practice Exam: PK1-003 Exams

Exam Number/Code: PK1-003

Exam Name: CompTIA Project+ Certification (BETA Exam)

Questions and Answers: 240 Q&As

([Project+](#))



Exam : [PK1-003](#)

"CompTIA Project+ Certification (BETA Exam)", also known as PK1-003 exam, is a CompTIA certification. With the complete collection of questions and answers, TestInside has assembled to take you through 240 Q&As to your PK1-003 Exam preparation. In the PK1-003 exam resources, you will cover every field and category in CompTIA Certification helping to ready you for your successful CompTIA Certification.

Quality and Value for the PK1-003 Exam TestInside Practice Exams for CompTIA **Project+** Certification PK1-003 are written to the highest standards of technical accuracy, using only certified subject matter experts and published authors for development.

TestInside provide the professional Q&A.

1. We offer free update service for three month.

After you purchase our product, we will offer free update in time for three month.

2. High quality and Value for the PK1-003 Exam.

PK1-003 simulation test questions, including the examination question and the answer, complete by our senior IT lecturers and the Project+ product experts, included the current newest PK1-003 examination questions.

3. 100% Guarantee to Pass Your Project+ exam and get your Project+ Certification.

If you do not pass the CompTIA Certification PK1-003 exam (CompTIA Project+ Certification (BETA Exam)) on your first attempt using our TestInside testing engine and pdf file, we will give you a FULL REFUND of your purchasing fee.

use TestInside PK1-003 Q&A ensure you pass the exam at your first try.

TestInside professional provide Project+ PK1-003 the newest Q&A, completely covers PK1-003 test original topic. With our complete Project+ resources, you will minimize your Project+ cost and be ready to pass your PK1-003 tests on Your First Try, 100% Money Back Guarantee included!

[CompTIA PK1-003](#) Test belongs to one of the Project+ certified test, if needs to obtain the Project+ certificate, you also need to participate in other related test, the details you may visit the [Project+](#) certified topic, in there, you will see all related Project+ certified subject of examination.

TestInside Testing Engine Features

Comprehensive questions and answers about PK1-003 exam

PK1-003 exam questions accompanied by exhibits

Verified Answers Researched by Industry Experts and almost 100% correct

PK1-003 exam questions updated on regular basis

Same type as the certification exams, PK1-003 exam preparation is in multiple-choice questions (MCQs).

Tested by multiple times before publishing

Try free PK1-003 exam demo before you decide to buy it in Test-Inside.com.

Note: This pdf demo do not include the question's picture.

Exam : CompTIA PK1-003

Title : CompTIA Project+ Beta Exam

1. Which of the following risk response strategies involves shifting the negative impact of a threat, along with ownership of the response, to a third party?

- A. Risk transfer
- B. Risk avoidance
- C. Risk sharing
- D. Risk mitigation

Answer: A

2. Which of the following would MOST likely be included in a project scope document?

- A. WBS
- B. Quality metrics
- C. Risk responses
- D. KPIs

Answer: D

3. A project manager receives a request for a minor change to one of the deliverables. Which of the following documents would MOST likely be impacted?

- A. Work Breakdown Structure (WBS)
- B. Project charter
- C. Communication plan
- D. Quality plan

Answer: A

4. Which of the following would be a direct output of the initiating process group? (Select TWO).

- A. Project charter
- B. Project management plan
- C. Statement of Work (SOW)
- D. Work Breakdown Structure (WBS)
- E. Preliminary scope statement

Answer: AE

5. Which of the following describes a qualitative risk analysis tool that assigns ratings to project risk factors based upon the likelihood of occurrence and the affect it will have on the project?

- A. Cause and effect diagram
- B. Risk register
- C. Probability and impact matrix
- D. Decision tree analysis

Answer: C

6. A purpose of formal project closure is to:

- A. assess blame for the failure of the project.
- B. provide lessons learned for future projects.
- C. start a new project.

D. outline the responsibilities of each team member.

Answer: B

7. Which of the following tools are used for quality planning? (Select TWO).

A. Cost / Benefit analysis

B. Network diagram

C. Benchmarking

D. Critical Path Method (CPM)

E. Parametric estimating

Answer: AC

8. Which of the following tools is the BEST to measure data organized in time sequence?

A. Run chart

B. Ishikawa diagram

C. Pareto chart

D. Histogram

Answer: A

9. A project manager is presented with a change request for an ongoing project. Which of the following would be the FIRST action?

A. Update the project plan to accommodate the changes.

B. Perform an impact analysis.

C. Organize a stakeholder meeting to review the changes.

D. Change the project scope to reflect the change request.

Answer: B

10. Which of the following quality control tools illustrates the various factors that may be linked to potential problems or effects?

A. Ishikawa diagram

B. Histogram

C. Run chart

D. Scatter diagram

Answer: A

11. Which of the following are required to complete the pre-project setup? (Select THREE).

A. Completion of approved change control documents

B. Preparation of the project charter

C. Completion of the work breakdown structure (WBS)

D. Obtaining final approval of the project charter

E. Validation of the project

F. Completion of the key performance indicators (KPIs)

Answer: BDE

12. Who has the MOST influence over project decisions?

A. Project team members

B. End users

C. Key stakeholders

D. Project manager

Answer: C

13. The communication plan for a project is a subset of which of the following documents?

A. Project charter

B. Risk management plan

C. Project schedule

D. Project plan

Answer: D

14. Design, launch, review and test are examples of which of the following work breakdown structure (WBS) schemes?

A. Functions

B. Organizational units

C. Product components

D. Geographical areas

Answer: A

15. A project manager reports directly to the project management office of a company. All project team members report to a functional manager; however, all the team members work assignments are made by the project manager. Which of the following types of organizational structures does this represent?

A. Weak Matrix

B. Functional

C. Strong Matrix

D. Projectized

Answer: C

16. A project manager is in a projectized organization managing a particular project. A department manager has repeatedly requested a change to the scope of the project which was previously denied. The project is currently behind schedule. Which of the following would be the BEST way to deal with the managers repeated request?

A. Request the manager fill out a formal request for the change and file it with the project management office.

B. Have a team member meet with the manager so the project can stay on schedule.

C. Ask the project sponsor to respond to the department manager.

D. Implement the change as requested by the manager and inform the project sponsor.

Answer: C

17. Which of the following BEST describes the critical path of a project?

A. A modified version of a project schedule taking into account limited resources and external dependencies.

B. The length of time between the two most critical milestones of a project.

C. The shortest possible path through a project, represented by the sum of the duration of all scheduled activities, with zero float.

D. A PDM network diagram illustrating, in detail, all mandatory, discretionary and external dependencies for a given project.

Answer: C

18. Which of the following activities would happen LAST in procurement management?

A. Request seller responses

B. Perform contract administration

C. Perform vendor selection

D. Perform a make or buy analysis

Answer: B

19. Which of the following is the purpose of a Pareto diagram?

A. To show the sequence in which work will be performed

B. To create the process that will complete the project

C. To determine the critical path

D. To direct team efforts to the areas that will have the most impact

Answer: D

20. In which of the following organization types is it LEAST likely that a conflict regarding competing demands for resources would take place?

- A. Functional
- B. Weak Matrix
- C. Balanced Matrix
- D. Projectized

Answer: D

[More PK1-003 Information](#)

Related PK1-003 Exams

PK1-003 *CompTIA Project+ Certification (BETA Exam)*

pk0-002 *IT Project+ Certification (2003 Objectives)*

JK0-013 *CompTIA Project+*

Other CompTIA Exams

<u>BR0-002</u>	<u>220-601</u>	<u>225-030</u>	<u>JK0-604</u>	<u>EK0-002</u>	<u>220-602</u>	<u>FC0-U11</u>	<u>JK0-702</u>
<u>JK0-011</u>	<u>TK0-202</u>	<u>JK0-603</u>	<u>BR0-001</u>	<u>JK0-013</u>	<u>JK0-601</u>	<u>xk0-001</u>	<u>CT0-101</u>
<u>220-302</u>	<u>JK0-016</u>	<u>220-603</u>	<u>220-604</u>				